MLID - Below is a summary of the MLID Meeting held Wed., 5-9-2005 at Kohinor.  

Attendees:

 

Jay Cronin

Glen Johnson

Randall Duggan

 

Meeting Items:

 

* Glen conveyed that Yorktown Electric agreed to give up the contract for feed of the Horton Property shed, and that he had gone to P&M as a back-up bidder for the work (and the Town's electrical contractor).  Execution details of the job were discussed, including the need to install overhead poles for the electrical wiring/conduit run.  Glen is to provide P&M the Friday before Memorial Day (5-27) as the need date for completion of the electrical work.  This will allow for relocation of the blower equipment from the Boathouse and installation of the diffuser system over the holiday weekend, and achieve the objective of activating this branch of the Mohegan Lake aeration system by the beginning of June.  Jay offered to assist Glen with facilitating electrical work execution through P&M and Con Edison if the electrical contractor proves non-responsive.

 

* The Mohegan Lake weed harvesting strategy was discussed.  Generally, the team believes fixing the weed harvester (complete), and execution of work through the laborer Dave has found is the best strategy for 2005, and that contracting out weed harvesting services is the best strategy for 2006.  Glen offered to train Dave's laborer early in the week of 5/16 - 5/20 to get him started on harvesting the weeds.  Jay discussed a box receiving system that he thought would make transfer of the weeds from harvester ---> transportation vehicle much easier.  As far as 2006 weed harvesting...Dave has a quote from CNY, but Denis conveyed that three quotes will be needed to award this cost of work through the Town.  The team agreed that getting three quotes is prudent for this magnitude of work, and that we should go to two of the other weed harvesting companies that Dave had contacted last month (Allied Biological + 2nd), and request for quotes for 2006 execution.  Once received, we can review the three bids and will be in a position to award one through the Town.

 

* The team discussed the prospect of installing a second shed at the edge of Mohegan Colony.  Glen believes a shed would be well served there because it could house the equipment for a southern branch of the aeration system, and a phophorus removal filter system for the well.  Jay preferred the concept of a direct electrical feed to a 'box' that would house equipment to feed the aeration system.  Jay also recommended that we not install any future sheds 'piece-meal', but instead develop a turn-key specification package that would allow bid and execution of all shed construction scope through a single contractor.  The team accepted that concept design agreement, Beach Association permission, and other issues would need to be addressed before moving further on this item, and it was tabled.

